STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 52812018  Pagatof2
TO: Pete Siegenthaler, Prin TE / FILE: EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE FED. NO.
CCO# 146 SUPPLEMENT#: (@ | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $49,589,680.40
COST: $600,000.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES [JNO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [1NO
' ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Eye Bar Strain Monitoring System CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- e : R 2 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Grginal Contiast T TineAd- This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9 % 6

THIS CHANGE ORDER PROVIDES FOR:

Furnish, install and provide technical services for a Long-term strain monitoring system and Field Vibration Data Acquisition
system for performance monitoring of the repaired eye bar member on the San Francisco Oakland Bay Bridge (SFOBB).

Emergency Contract No. 04-0G8404 provided for the repair of a failed eye bar member on a cantilever truss on the East Span
of the SFOBB. This contract was the third of three emergency contracts concerning the eyebar failure with the first two
contracts providing temporary repairs and this third contract providing for the permanent repair. This permanent repair work
on that contract was performed by the joint venture of American Bridge Fluor (ABF), beginning in November 2009 and ending
in March 2010. The final cost of this work came to just over $2,000,000.

Subsequent to the completion of that emergency contract work, Brian Maroney, Deputy Toll Bridge Program Manager,
requested additional performance monitoring of the repaired eye bar. The work includes furnishing and installing

8 strain gauges to monitor the long term strains being realized by the eyebar and 3 triaxial accelerometer transducers to
measure field vibrations. Accompanying data acquisition systems shall also be furnished and installed to support this
equipment along with training and technical support.

This work will be paid as extra work at force account and it is estimated to total $600,000.00, which can be financed from the
contingency fund. A cost analysis is on file.

Kha Hoang of the Office of Risk Management at Headquarters Construction concurs with the revision to Section 7-1.12B

(4)(b), “Liability Limits/Additional Insureds,” of the Standard Specifications as amended in the Special Provisions of this
contract.

Peter Lee of the Bay Area Toll Authority, the sole funding agency for this contract, concurs with this change.

This change order received concurrences from Gary Pursell (Resident Engineer), Pete Siegenthaler (Principal Engineer), Ken
Terpstra (Project Manager), Tony Anziano (Toll Bridge Manager) and Jon Tapping (SFOBB Project Risk Manager).

Maintenance and Design concurrences are not required as this change order provides only monitoring of an existing structure
and will not affect any permanent bridge features.

This change order received an Issue and Approve from Headquarter Construction on July 23, 2010.

No time adjustment is warranted as this change order does not affect the controlling operation.
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE  Date  5/5/10 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Bill Casey, Actg Sup BE Date 79110 | | $0.00 $0.00

: Y, ACg Sup FORCE ACCOUNT $600,000.00 $600,000.00
Project Engineer: TB Proj Manager, Tony Anziano Date  5/6/10 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date  5/5/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep-: HQ, Jon Tapping Date 7/20/10 | TOTAL $600,000.00 $600,000.00

. FEDERAL PARTICIPATION
Environmental: Date
, [] PARTICIPATING [[] PARTICIPATING IN PART NONE
Other (s : i D
\erepiid) HQ, Rich Foley ale 1G0M0 [[] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Other ify): i { D
(specify) PCE, Pete Siegenthaler, Prin TE = 9sre FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
ClistReCRioE Apprvel By = — Date [Jcco FUNDED PER CONTRAGT [[] CCO FUNDED AS FOLLOWS
223 TOWAE
HQ (Issue Approve) By: HQv—Lamfiéai%EQ?g o Date 7/23/10 |  FEDERAL FUNDING SOURCE PERCENT
Resident Engjheer's Signature: Date
A ,
s on v :

\
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